NAME: Project Plannin CommunitField Investigati¢ Sample Analytical Support Data Risk Treatability Stu Rl
WA # & Support |InvolvemenData Acquisitio| Analysis & Data Validation Evaluation |Assessment Pilot Testing Report Rem
WP DATE IGCE WP| IGCE WP| IGCE WP| IGCE WP IGCE WP| IGCE WP| IGCE WP| IGCE WP IGCE Wp
WP REV# 0 1 2 3 4 5 6 7 8 9
COST CATEGORY RATE
P4 Hrs $68.83 8 0 0 0 8 0 0 0 0 0 0 0 0 0 0 0 0 0
P3 Hrs $51.45 0 0 0 0 24 0 0 0 4 0 8 0 4 0 2 0 0 0
P2 Hrs $39.27 232 0 0 0 1040 0 200 0 120 0 120 0 120 0 40 0 0 0
P1 Hrs $32.60 0 0 240 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
T3 Hrs $29.66 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
T2 Hrs $18.67 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
T1 Hrs $18.29 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
PLOE Hours 240.0 0.0 240.0 0.0 1,072.0 0.0 200.0 0.0 124.0 0.0 128.0 0.0 124.0 0.0 42.0 0.0 0.0 0.0
Raw Professional Labor Dollars $9,661 $0| $7,824 $0| $42,626 $0| $7,854 %0 $4,918 $0| $5,124 $0) $4,918 3$0|%$1,674 $0 $0 $0
Clerical Hours 104.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0|
Raw Clerical Labor Dollars $20.30 $2,111 $0 $0 %0 $0 $0 $0 %0 $0 %0 $0 $0 $0  $0 $0 $0 $0 $0
Total Raw Labor Dollars 25.62 $11,772 $0| $7,824 30| $42,626 $0| $7,854 $0 $4,918 $0| $5,124 $0| $4,918 30|%$1,674 $0 $0 %0
Fringe Benefits 39.00% $4,591 $0| $3,051 $0| $16,624 $0| $3,083 $0 $1,918 $0| $1,998 $0; $1,918 $0| $653 30 $0 $0
Overhead 54 .20% $8,869 $0| $5,804 $0| $32,114 $0| $5917 $0 $3,705 $0| $3,860 $0| $3,705 $0|%$1,261 $0 $0 $0
Total Labor Costs $25,233 $0|$16,770 $0| $91,364 $0|$16,834 $0 $10,542 $0]|$10,983 $0|%$10,542 $0|$3,587 $0 $0 $0
Travel:
Transportation $0 $0 $0 $0| $8,250 $0 $0 $0 $0 $0 $0 $0 $0 %0 $0 %0 $0 %0
Lodging/Meals $0 80 $0 $0 | $18,250 $0 $0 $0 $0 %0 $0 $0 $0 $0 $0 $0 $0 %0
Total Travel Costs $0  $0 $0 $0 | $26,500 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Other Direct Costs:
Postage/Shipping $0.83 $199 $0 $250 $0 $0 30 $0 $0 $0 $0 $106 $0 $0 30 $35 $0 $0 30
Supplies $0 %0 $200 $0 $750 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 30
Utilities $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Total ODCs Cost $199 $0 $450 $0 $750 $0 $0 $0 $0 $0| $106 S0 $0 $0 $35 $0 $0 $0
Equipment:
Purchased $0 $0 $0 $0 $0 $0 $0 %0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Rental $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Total Equipment Costs $0  $0 $0 S0 $0 $0 $0  $0 $0 S0 $0 %0 $0  $0 $0 $0 $6  $0
Subcontract Pool | $0  $0| $0  $0| $0  $0| $0  $0| $0  $0| $0  $0| $0 %0/  $0 $0] $0  $0]
Team Subcontractors
Team Sub PLOE Hours 0.0 0.0 0.0 0.0 0.0 0.0 00 0.0 0.0 0.0 0.0 0.0 0.0 00 0.0 0.0 0.0 0.0
Team Sub Costs $0 $0 $0 80 $0 $0 $0 %0 $0 80 $0 $0 $0 $0 $0 $0 $0 $0
Total Team Sub PLOE Hours 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Total Team Sub Costs $0  $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 %0 $0 %0 $0 $0 $0  $0
Subtotal Cost 1$25,432 $01$17,220 $0 $118,614 $0 $16,834 $0 $10,542 $0]$11,089 $0 $10,542| $0|$3,622 $0| $0 $0|
Handling Charge -Team Subs/Subpool 4.3% 4.30% $0 $0 $0 %0 $0 $0 $0 %0 $0 %0 $0 $0 $0 $0 $0 $0 $0 $0
G&A excluding Team Subs/Subpool 18.30% 18.30% $4,654 $0 $0 %0 $0 $0 $0 %0 $0 %0 $0 30 $0 $0 %663 $0 $0 $0
Subtotal Cost & Handl Chg, G&A $30,086 $0 $17,220 $0 $118,614 $0 $16,834 $0 $10,542 $0 $11,089 $0 $10,542 $0 $4,285 $0 $0 $0
Base Fee (Based on $/LOE Hour) $1,985 $0 $1,822 $0 $8,136 $0 $1,518 $0 $941 $0 $972 $0 $941 $0 $319 $0 $0 $0
Total Cost & Fee $32,071 $0 $19,041 $0 $126,751 $0 $18,352 $0 $11,483 $0 $12,060 $0 $11,483 $0 $4,604 $0 $0 $0
Program Support LOE
Program Support 4.5% $1,443 $0  $857 $0 $5704 $0  $826 $0 $517 $0 $543 $0 $517 $0 $207 $0 $6 $0
TOTAL WORK PLAN COST $33,514 $0 $19,898 $0 $132,454 $0 $19,178 $0 $11,999 $0 $12,603 $0 $11,999 $0 $4,811 $0 $0 $0
Total PLOE Hours 240.0 0.0 240.0 0.0 1,072.0 0.0 200.0 0.0 124.0 0.0 128.0 0.0 124.0 0.0 42.0 0.0 0.0 0.0
[Date] [File]
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[Date] [File]
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| Pre-Rénedial Altern FS Post RIFS Administrative WA

edial ScregEvaluation Report Support Record Closeout WORK TOTAL

IGCE WP |IGCE WP IGCE WP IGCE WP
10 11 12 13 14 15
0l o] ol o 0l olo 0 0 0 0 0 16.0| 0.0
6| 0| 0] O 0l olo 0 8 0 20 0 76.0| 0.0
0l o] o] o 0l olo 0 40 0 20 0| 1,932.0| 0.0
0l o] o] o 0l olo 0 0 0 0 0 2400 | 0.0
0ol o] o] o 0l olo 0 0 0 0 0 00| 0.0
0l o] o] o 0l olo 0 0 0 0 0 00| 0.0
0ol o] ol o 0l oo 0 0 0 0 0 00| 0.0
6.0 0.0 0.0 0.0 00 0000 00 480 0.0 $40  0.0] 2,264.0| 0.0
$0 $0| $0 $0 $0 $0| $0  $0[$1,982  $0| 34,640  $0| $91,222| $0
0.0 0.0, 00 0.0 0.0 0.0/00 00/ 00 00 0.0 0.0 104 0
$0 $0| $0 $0 $0 $0| $0  $0 $0  $0 $0  $0| $2,111| $0
$0 $0| $0 $0 $0 $0| $0  $0[$1,982  $0| $4,640  $0| $93,333 | $0
$0 $0| $O $0 $0 $0| $0  $0| $773  $0| $1,810  $0| $36,400 | $0
$0 $0| $O $0 $0 $0| $0  $0[$1,494 30| $3.496  $0| $70,315| $0
$0 $0| $0 $0 $0 $0| $0  $0/$4,249  $0| $9,945  $0|$200,049 | $0
$0 $0| $0 $0 $0 $0($0  $0 $0 30 $0  $0 | $8,250 | 30
$0 $0| $0 $0 $0 $0|$0  $0 $0 %0 $0  $0| $18,250 | $0
$0 $0| $0 $0 $0 | $0 (S0 $0 $0  $0 $0  $0| $26,500 | $0
$0 $0| $0 $0 $0 $0| $0 S0 | $40 %0 $33  $0 $663 |  $0
$0 $0| $0 $0 $0 $0|$0  $0 $0  $0 $0 %0 $950 |  $0
$0 $0| $0 %0 $0 $0 [$0 $0 $0 $0 $0 $0 $0 $0
$0 $0| $0 $0 $0 $0[$0  $0| $40 90 $33  $0| $1,613| 30
$0 $0| SO $0 $0 $0| $0  $0 $0  $0 $0 %0 $0| 30
$0 $0| SO0 $0 $0 $0| $0  $0 $0  $0 $0 %0 $0| 30
$0 $0| $0 $0 $0 $0/ $0  $0 $0  $0 $0 %0 $0| $0
$0 $0| $0 $0] $0 $0/ $0 0] s0  so0 $0| $0| $0
0.0 0.0 00 0.0 0.0 0.0{00 00/ 00 00 0.0 0.0 00| 0.0
$0 $0| $0 $0 $0 $0| $0  $0 $0  $0 $0 %0 $0| %0
0.0 0.0/ 0.0 0.0 0.0 0.0/00 00/ 00 0.0 0.0 0.0 00| 0.0
$0 $0| $0 $0 $0 $0/ $0  $0 $0  $0 $0  $0 $0| $0
$0 $0] $0 $0f $0 $0| $0 #REF!| $4,289 #REF!| $9,978 #REF!| $228,162 |#REF!
$0 $0 $0 %0 $0 $0 S0 $0 $0 $0 $0 $0 $0 $0
$0 $0 S0 $0 $0 $0 $0 #REF! $0 #REF! $0 #REF!  $41,754|#REF!
$0 $0 $0 SO $0 $0 $0 #REF! $4,289 #REF! $9,978 #REF! $269,916|#REF!
$46 $0 $0 SO $0 $0 $0  $0 $364  $0  $304  $0 $17,184|  $0
$46 $0 0 $0 $0 $0 $0 #REF! $4,653 #REF! $10,282 #REF! $287,099|#REF!
$2 $0 $0 $0 $0 $0 $0 #REF! $209 #REF!  $463 #REF! $12,919|#REF!
$48 $0 $0 $0 $0 $0 $0 #REF! $4,863 #REF! $10,745 #REF! $300,019]|#REF!
6.0 0.0 0.0 0.0 00 0000 00 480 0.0 400 00 2,264.0] 0.0

[Date]

[File]
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NAME:
WA #

WP DATE
WP REV#

TECHNICAL REVIEW
REMEDIAL INVESTIGATION/FEASIBILITY STUDY OS

TOTAL ALL TASKS
IGCE WP | DIFF TOTAL LABOR COSTS
TRAVEL COSTS
P4 161 0 {16} OTHER DIRECT COSTS
P3 76| 0 {78} EQUIPMENT COSTS
P2 1,932 1 0 {1832} SUBCONTRACT POOL
P1 2401 0| (240) TEAM SUB LABOR COST
T3 0 O 0 SUB OVERHEAD
T2 0f O 0 G&A
T1 01 O 0 BASE FEE
Team Sub 01 O 0 PROGRAM SUPPORT
PLOE 22641 0 (2264)| PLI PREMIUM
|Clerical 104 | 0] {(104) TOTAL ESTIMATE

WAM Review, Comments and Recommendations:

Signed/Date

Project Officer Comments and Recommendations:

Signed/Date

[Date]

[File]

ED_002345B_00010702-00005
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RAC CONTRACT EPW-05-049

CDM

WP | DIFF
200,049 0 [ (200,049)

26,500 0| (28,500)

1613 0| (1.6813)

0 0 0

0 0 0

0 0 0

0 0 0

5317 0| (317

17,347 0| (17.347)

| 11,287 0| (11,287
0 0 0

| 262,113 0 (262,113

[Date]

[File]
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NAME:
WA #

WP DATE
WP REV#

TASK N

0.1

P4

P3

P2

P1

T3

T2

T1

QIOIOIOINIO|o

(sl lelle]le]le]ie] o)

Team Subs

(]

PLOE

240

o

Clerical

104

WAM Review, Comments and Recommendations:

Signed/Date

Project Officer Comments and Recommendations:

[Date]

Signed/Date

[File]

ED_002345B_00010702-00009
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TECHNICAL REVIEW

REMEDIAL INVESTIGATION/FEASIBILITY STUDY OS

RAC CONTRACT EPW-05-049

CDM

PROJECT PLANNING AND SUPPORT

IGCE

=
T

TOTAL LABOR COSTS

TRAVEL COSTS

OTHER DIRECT COSTS

EQUIPMENT COSTS

SUBCONTRACT POOL

TEAM SUB LABOR COST

SUB OVERHEAD

(]
QIO QOO |ICclO

G&A 4,654
BASE FEE 1,985
PROGRAM SUPPORT 1,443 0
[TOTAL ESTIMATE 33,514 0

[Date]

[File]

ED_002345B_00010702-00011



[Date] [File]
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(25,223
0
(199)
0
0
0

0
{4.654)
(1,985)

(1,443)

(33.514)|

[Date]

[File]
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[Date] [File]
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NAME:

WA #

WP DATE

WP REV# 0

TASK NO. 2

P4 0
P3 0
P2 0
P1 240
0
0
0

T3
T2
T1

OIO|O|OIC|O|Oo

Team Subs 0
PLOE 240
Clerical 0 0

(@]

(]

WAM Review, Comments and Recommendations:

Signed/Date

Project Officer Comments and Recommendations:

Signed/Date

[Date]

[File]

ED_002345B_00010702-00015



[Date] 2 [File]
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RAC CONTRACT EPW-05-049
CDM

TECHNICAL REVIEW
REMEDIAL INVESTIGATION/FEASIBILITY STUDY OS

TOTAL LABOR COSTS 16,770 0
TRAVEL COSTS 0 0
OTHER DIRECT COSTS 450 0
EQUIPMENT COSTS 0 0
SUBCONTRACT POOL 0 0
TEAM SUB LABOR COST 0 0
SUB OVERHEAD 0 0
G&A 0 0
BASE FEE 1,822 0
PROGRAM SUPPORT 857 0
ITOTAL ESTIMATE 19,898 | 0|
[Date] 2 [File]
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[Date] 2 [File]
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DIFF

(18.770)
0

(450)

[Date] 2 [File]
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[Date] 2 [File]
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NAME:
WA #

WP DATE
WP REV#

P4 8| 0 (&)
P3 24 0 {24)
P2 1040 0 | 1040)
P1 0 0 0
T3 0 0 0
T2 0 0 0
T1 0 0 0
Team Subs 0 0 0
PLOE 1072 [0 [(1072)
Clerical 0 0 0

WAM Review, Comments and Recommendations:

No field investigations are required for this WA.

Signed/Date

Project Officer Comments and Recommendations:

Signed/Date

[Date]

[File]

ED_002345B_00010702-00021



[Date] 3 [File]
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RAC CONTRACT EPW-05-049
CDM
TECHNICAL REVIEW
REMEDIAL INVESTIGATION/FEASIBILITY STUDY OS

FIELD INVESTIGATION/DATA ACQUISITION

IGCE WP
TOTAL LABOR COSTS 91,364 0
TRAVEL COSTS 26,500 0
OTHER DIRECT COSTS 750 0
EQUIPMENT COSTS 0 0
SUBCONTRACT POOL 0 0
TEAM SUB LABOR COST 0 0
SUB OVERHEAD 0 0
G&A 0 0
BASE FEE 8,136 0
PROGRAM SUPPORT 5,704 0
ITOTAL ESTIMATE 132,454 | 0|
[Date] 3 [File]

ED_002345B_00010702-00023



[Date] 3 [File]
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EED
(26,500)
(750)

0

0

0

0

0

(8.136)

(5,704

(132 454)

[Date] 3 [File]
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NAME:

WA #

WP DATE

WP REV# 0

TASK NO. 4

P4 0
P3 0
P2 200
P1 0
0
0
0

T3
T2
T1

(sl lelle]le]le]ie] o)

Team Subs 0
PLOE 200
Clerical 0 0

(]

o

WAM Review, Comments and Recommendations:

Signed/Date

Project Officer Comments and Recommendations:

Signed/Date

[Date]

[File]

ED_002345B_00010702-00027



[Date] 4 [File]
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RAC CONTRACT EPW-05-049
CDM
TECHNICAL REVIEW
REMEDIAL INVESTIGATION/FEASIBILITY STUDY OS

SAMPLE ANALYSIS

IGCE

=
T

TOTAL LABOR COSTS 16,834
TRAVEL COSTS

OTHER DIRECT COSTS
EQUIPMENT COSTS
SUBCONTRACT POOL
TEAM SUB LABOR COST

SUB OVERHEAD

G&A
BASE FEE 1,51

VOO0 OO O
QIO QOO |ICclO

PROGRAM SUPPORT 826

(]

[TOTAL ESTIMATE 19178 ] 0|

[Date] 4 [File]
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[Date] 4 [File]
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(16,824)

[Date] 4 [File]
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[Date] 4 [File]
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NAME:

WA #

WP DATE

WP REV# 0

TASKNO. §

P4 0
P3 4
P2 120
P1 0
0
0
0

T3
T2
T1

(sl lelle]le]le]ie] o)

Team Subs 0
PLOE 124
Clerical 0 0

(]

o

WAM Review, Comments and Recommendations:

Signea/Date

Project Officer Comments and Recommendations

Signed/Date

[Date]

[File]

ED_002345B_00010702-00033



Signed/Date

[Date] 5 [File]
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RAC CONTRACT EPW-05-049
CDM
TECHNICAL REVIEW
REMEDIAL INVESTIGATION/FEASIBILITY STUDY OS

ANALYTICAL SUPPORT/DATA VALIDATION

IGCE WP
TOTAL LABOR COSTS 10,542 0
TRAVEL COSTS 0 0
OTHER DIRECT COSTS 0 0
EQUIPMENT COSTS 0 0
SUBCONTRACT POOL 0 0
TEAM SUB LABOR COST 0 0
SUB OVERHEAD 0 0
G&A 0 0
BASE FEE 941 0
PROGRAM SUPPORT 517 0
ITOTAL ESTIMATE 11,999 | 0|
[Date] 5 [File]
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[Date] 5 [File]
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(10,542)
0

0
0
0
0
0
0
1

(841)

(517)

(11,099)

[Date] 5 [File]
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NAME:

WA #

WP DATE

WP REV# 0

TASK NO. 6

P4 0
P3 8
P2 120
P1 0
0
0
0

T3
T2
T1

(sl lelle]le]le]ie] o)

Team Subs 0
PLOE 128
Clerical 0 0

(]

o

WAM Review, Comments and Recommendations:

Signed/Date

Project Officer Comments and Recommendations;

Signed/Date

[Date]

[File]

ED_002345B_00010702-00039



Signed/Date

[Date] 6 [File]
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RAC CONTRACT EPW-05-049
CDM
TECHNICAL REVIEW
REMEDIAL INVESTIGATION/FEASIBILITY STUDY OS

DATA EVALUATION

IGCE WP
TOTAL LABOR COSTS 10,983 0
TRAVEL COSTS 0 0
OTHER DIRECT COSTS 106 0
EQUIPMENT COSTS 0 0
SUBCONTRACT POOL 0 0
TEAM SUB LABOR COST 0 0
SUB OVERHEAD 0 0
G&A 0 0
BASE FEE 972 0
PROGRAM SUPPORT 543 0
ITOTAL ESTIMATE 12,603 | 0|
[Date] 6 [File]
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[Date] 6 [File]
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(10,083)
0]
(108)

[Date] 6 [File]
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[Date] 6 [File]
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NAME:

WA #

WP DATE

WP REV# 0

TASK NO. 7

P4 0
P3 4
P2 120
P1 0
0
0
0

T3
T2
T1

(sl lelle]le]le]ie] o)

Team Subs 0
PLOE 124
Clerical 0 0

(]

o

WAM Review, Comments and Recommendations:

Signed/Date

Project Officer Comments and Recommendations

Signed/Date

[Date]

[File]

ED_002345B_00010702-00045



Signed/Date

[Date] 7 [File]
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RAC CONTRACT EPW-05-049
CDM
TECHNICAL REVIEW
REMEDIAL INVESTIGATION/FEASIBILITY STUDY OS

RISK ASSESSMENT
IGCE WP
TOTAL LABOR COSTS 10,542 0
TRAVEL COSTS 0 0
OTHER DIRECT COSTS 0 0
EQUIPMENT COSTS 0 0
SUBCONTRACT POOL 0 0
TEAM SUB LABOR COST 0 0
SUB OVERHEAD 0 0
G&A 0 0
BASE FEE 941 0
PROGRAM SUPPORT 517 0
[TOTAL ESTIMATE 11999 ] 0|
[Date] 7 [File]
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[Date] 7 [File]
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(10,542)
0

0
0
0
0
0
0
1

(841)

(517)

(11,099)

[Date] 7 [File]
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NAME:

WA #

WP DATE

WP REV# 0

TASK NO. 8

P4
P3
P2 4
P1
T3
T2
T1

QIOIO|OCIOIN|O
(sl lelle]le]le]ie] o)

Team Subs 0
PLOE 42
Clerical 0 0

(]

o

WAM Review, Comments and Recommendations:

Signed/Date

Project Officer Comments and Recommendations:

Signed/Date

[Date]

[File]

ED_002345B_00010702-00051



Signed/Date

[Date] 8 [File]
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RAC CONTRACT EPW-05-049
CDM
TECHNICAL REVIEW
REMEDIAL INVESTIGATION/FEASIBILITY STUDY OS

TREATABILITY STUDY/PILOT TESTING

IGCE WP
TOTAL LABOR COSTS 3,587 0
TRAVEL COSTS 0 0
OTHER DIRECT COSTS 35 0
EQUIPMENT COSTS 0 0
SUBCONTRACT POOL 0 0
TEAM SUB LABOR COST 0 0
SUB OVERHEAD 0 0
G&A 663 0
BASE FEE 319 0
PROGRAM SUPPORT 207 0
ITOTAL ESTIMATE 4,811 | 0|
[Date] 8 [File]
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(3.587)

[Date]

[File]
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[Date] 8 [File]
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NAME:

WA #

WP DATE

WP REV# 0

TASK NO. 9

P4 0 0

P3 0 0

P2 0 0

P1 0 0

T3 0 0

T2 0 0

T1 0 0
Team Subs 0 0
PLOE 0 0

Clerical 0 0

WAM Review, Comments and Recommendations:

Signed/Date

Project Officer Comments and Recommendations

Signed/Date

[Date]

[File]

ED_002345B_00010702-00057



Signed/Date

[Date] 9 [File]
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RAC CONTRACT EPW-05-049
CDM
TECHNICAL REVIEW
REMEDIAL INVESTIGATION/FEASIBILITY STUDY OS

REMEDIAL INVESTIGATION REPORT

IGCE WP
TOTAL LABOR COSTS 0 0
TRAVEL COSTS 0 0
OTHER DIRECT COSTS 0 0
EQUIPMENT COSTS 0 0
SUBCONTRACT POOL 0 0
TEAM SUB LABOR COST 0 0
SUB OVERHEAD 0 0
G&A 0 0
BASE FEE 0 0
PROGRAM SUPPORT 0 0
ITOTAL ESTIMATE 0| 0|
[Date] 9 [File]
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[Date] 9 [File]
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NAME:

WA #

WP DATE

WP REV# 0

TASK NO. 10
P4 0] O 0
P3 6| 0 (&)
P2 0] O 0
P1 0] O 0
T3 0] O 0
T2 0] O 0
T1 0] O 0

Team Subs 0 0 0

PLOE 6| 0 (&3
Clerical 0 0 0

WAM Review, Comments and Recommendations:

Signed/Date

Project Officer Comments and Recommendations

Signed/Date

[Date]

[File]

ED_002345B_00010702-00063



Signed/Date

[Date] 10 [File]
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RAC CONTRACT EPW-05-049
CDM
TECHNICAL REVIEW
REMEDIAL INVESTIGATION/FEASIBILITY STUDY OS

REMEDIAL ALTERNATIVES SCREENING

IGCE WP
TOTAL LABOR COSTS 0 0
TRAVEL COSTS 0 0
OTHER DIRECT COSTS 0 0
EQUIPMENT COSTS 0 0
SUBCONTRACT POOL 0 0
TEAM SUB LABOR COST 0 0
SUB OVERHEAD 0 0
G&A 0 0
BASE FEE 46 0
PROGRAM SUPPORT 2 0
ITOTAL ESTIMATE 48 | 0|
[Date] 10 [File]

ED_002345B_00010702-00065



[Date] 10 [File]
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[File]
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[Date] 10 [File]

ED_002345B_00010702-00068



NAME:

WA #
WP DATE
WP REV# 0
TASK NO. 11
IGCE WP | DIFF
P4 0 0 0
P3 0 0 0
P2 0 0 0
P1 0 0 0
T3 0 0 0
T2 0 0 0
T1 0 0 0
Team Subs 0 0 0
PLOE 0 0 0
|Clerical 0] o 0

WAM Review, Comments and Recommendations:

Signed/Date

Project Officer Comments and Recommendations:

Signed/Date

[Date] 11 [File]

ED_002345B_00010702-00069



Signed/Date

[Date] 11 [File]
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RAC CONTRACT EPW-05-049
CDM
TECHNICAL REVIEW
REMEDIAL INVESTIGATION/FEASIBILITY STUDY OS

REMEDIAL ALTERNATIVES EVALUATION

IGCE WP
TOTAL LABOR COSTS 0 0
TRAVEL COSTS 0 0
OTHER DIRECT COSTS 0 0
EQUIPMENT COSTS 0 0
SUBCONTRACT POOL 0 0
TEAM SUB LABOR COST 0 0

SUB OVERHEAD 0 0
G&A 0 0
BASE FEE 0 0
PROGRAM SUPPORT 0 0
[TOTAL ESTIMATE 0] 0]
[Date] 11 [File]
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[Date] 11 [File]
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[Date] 11 [File]
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[Date] 11 [File]
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NAME:

WA #

WP DATE

WP REV# 0

TASK NO. 12
P4 0] O 0
P3 0] O 0
P2 0] O 0
P1 0] O 0
T3 0] O 0
T2 0] O 0
T1 0] O 0

Team Subs 0 0 0

PLOE 0| O 0
Clerical 0 0 0

WAM Review, Comments and Recommendations:

Stgned/Date

Project Officer Comments and Recommendations

Signed/Date

[Date]

[File]
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Signed/Date

[Date] 12 [File]
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RAC CONTRACT EPW-05-049
CDM
TECHNICAL REVIEW
REMEDIAL INVESTIGATION/FEASIBILITY STUDY OS

FS REPORT
IGCE WP
TOTAL LABOR COSTS 0 0
TRAVEL COSTS 0 0
OTHER DIRECT COSTS 0 0
EQUIPMENT COSTS 0 0
SUBCONTRACT POOL 0 0
TEAM SUB LABOR COST 0 0
SUB OVERHEAD 0 0
G&A 0 0
BASE FEE 0 0
PROGRAM SUPPORT 0 0
[TOTAL ESTIMATE 0] 0]
[Date] 12 [File]

ED_002345B_00010702-00077



[Date] 12 [File]
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[Date] 12 [File]
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[Date] 12 [File]
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NAME:

WA #

WP DATE

WP REV# 0

TASK NO. 13
P4 0] O 0
P3 0] O 0
P2 0] O 0
P1 0] O 0
T3 0] O 0
T2 0] O 0
T1 0] O 0

Team Subs 0 0 0

PLOE 0| O 0
Clerical 0 0 0

WAM Review, Commenis and Recommendations:

Signea/Date

Project Officer Comments and Recommendations:

Signea/Date

[Date]

[File]
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Signed/Date

[Date] 12 [File]
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RAC CONTRACT EPW-05-049
CDM
TECHNICAL REVIEW
REMEDIAL INVESTIGATION/FEASIBILITY STUDY OS

POST RIFS SUPPORT

IGCE WP

TOTAL LABOR COSTS
TRAVEL COSTS

OTHER DIRECT COSTS
EQUIPMENT COSTS
SUBCONTRACT POOL
TEAM SUB LABOR COST

(ol le]llelle]le] o] el

SUB OVERHEAD

G&A
BASE FEE

QIO QOO |ICclO

PROGRAM SUPPORT

(]

[TOTAL ESTIMATE

(]
(]

[Date] 12 [File]
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ED_002345B_00010702-00085



[Date] 12 [File]
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NAME:

WA #

WP DATE

WP REV# 0

TASK NO. 1
P4 0 0 0
P3 8 0 (8}
P2 40 0] 4l
P1 0 0 0
T3 0 0 0
T2 0 0] 0
T1 0 0 0
Team Subs 0 0 0
PLOE 48 0] (48)
Clerical 0 0 0

WAM Review, Comments and Recommendations:

Signed/Date

Project Officer Comments and Recommendations

Signed/Date

[Date]

[File]

ED_002345B_00010702-00087



Signed/Date

[Date] 12 [File]
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RAC CONTRACT EPW-05-049
CDM
TECHNICAL REVIEW
REMEDIAL INVESTIGATION/FEASIBILITY STUDY OS

DMINISTRATIVE RECORD

IGCE WP
TOTAL LABOR COSTS 4,249 0
TRAVEL COSTS 0 0
OTHER DIRECT COSTS 40 0
EQUIPMENT COSTS 0 0
SUBCONTRACT POOL 0 0
TEAM SUB LABOR COST 0 0
SUB OVERHEAD 0 0
G&A 0 0
BASE FEE 364 0
PROGRAM SUPPORT 209 0
ITOTAL ESTIMATE 4,863 | 0|
[Date] 12 [File]
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[Date] 12 [File]
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[Date] 12 [File]
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NAME:

WA #

WP DATE

WP REV# 0

TASK NO. 15
P4 0] O 0
P3 201 O (209
P2 201 0O} (20
P1 0] O 0
T3 0] O 0
T2 0] O 0
T1 0] O 0

Team Subs 0 0 0

PLOE 40| 0O (40
Clerical 0 0 0

WAM Review, Comments and Recommendations:

Standard estimate for close out task.

Signea/Date

Project Officer Comments and Recommendations

Signed/Date

[Date]

[File]
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Signed/Date

[Date] 12 [File]
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RAC CONTRACT EPW-05-049
CDM
TECHNICAL REVIEW
REMEDIAL INVESTIGATION/FEASIBILITY STUDY OS

WORK ASSIGNMENT CLOSEOQOUT

IGCE WP
TOTAL LABOR COSTS 9,945 0
TRAVEL COSTS 0 0
OTHER DIRECT COSTS 33 0
EQUIPMENT COSTS 0 0
SUBCONTRACT POOL 0 0
TEAM SUB LABOR COST 0 0
SUB OVERHEAD 0 0
G&A 0 0
BASE FEE 304 0
PROGRAM SUPPORT 463 0
ITOTAL ESTIMATE 10,745 | 0|
[Date] 12 [File]
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